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OFFICIAL PLAN REVIEW


WORK PLAN











TASK 1: RESEARCH, ANALYSIS & CONSULTATIONS





TASK 2. ISSUES DISCUSSION


PAPER





TASK 3. ISSUES 


OPEN HOUSE(S)





TASK 4. ISSUES & OPPORTUNITIES REPORT





TASK 5. REPORT to COUNCIL


SPECIAL MEETING























 PERCL














TASK 6. DRAFT OFFICIAL PLAN AMENDMENTS REPORT





TASK 7. DRAFT OPA


OPEN HOUSE





TASK 8. REPORT to COUNCIL


PUBLIC MEETING








TASK 9. REPORT to MMAH, AGENCIES & PUBLIC for REVIEW








TASK 10. FINAL OFFICIAL PLAN AMENDMENTS REPORT








TASK 11. REPORT to COUNCIL


PUBLIC MEETING





TASK 12. OFFICIAL PLAN AMENDMENTS to MMAH


 APPROVAL





NOTICE: 37 & 30 days before


Special Meeting








OPEN HOUSE: hold at least 7 days before Public Meeting








NOTICE & REPORT: 20 days before Public Meeting














